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FY01  Major AccomplishmentsFY01  Major Accomplishments

Remedial Projects
æFive of Six Planned Assessment & Cleanups 

Completed in FY01, Plus Two Extras (North Vault 
& AOC-F)
æBaseline Scope Completed on Sixth (SWMU 150), 

but Additional Contamination Found
æ22 Formal NFA’s Received from IEPA in FY01
æFacility Progress Award from USEPA Region V, 

ANL-E Program Best in 6 State Region
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FY01 Major Accomplishments FY01 Major Accomplishments 
(Remedial Projects Continued)

æ300 Area
» East Northeast Landfill (SWMU 19) - completed 

remediation field work, forwarded final construction 
report and request for NFA

» 317 Area Deep Vault (SWMU 744) & North Vault 
(SWMU 747) - completed radiological 
characterization/survey of the interior & exterior of the 
vaults.  
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FY01 Major Accomplishments FY01 Major Accomplishments 
(Remedial Projects Continued)

æ300 Area
» 300 Area Assessment - Completed Performance 

Assessments of  Remedial Systems Deployed in the past. 

» USEPA SITE Program - monitoring continues.  First 
growth season phytoremediation report prepared.  
Positive evidence of VOC uptake, metabolism, and 
tritium uptake.  Plantation healthy & growing.
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FY01 Major Accomplishments FY01 Major Accomplishments 
(Remedial Projects Continued)

æ800 Area
» Suspect Solid Waste Landfill (SWMU 744) -

completed remedial design.  IEPA approved 
requirements.  Awaiting IEPA approval on 
groundwater requirements.

» Contaminated Soil Near Bldg. 827 (AOC-F) -
Completed remediation field work.  Final 
construction report and NFA request being 
prepared.
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FY01 Major Accomplishments FY01 Major Accomplishments 
(Remedial Projects Continued)

æRest of Site
» Various Remediation Actions Completed 

for SWMUs 5, 146, 151, 179, 182, and 
AOC-H

» Cleanup Completed at SWMUs 136 and 
180
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FY01 Major AccomplishmentsFY01 Major Accomplishments
(Remedial Actions Continued)

æRequest for Approval of NFA for 
SWMU 151, Bldg 330 Yard w/ Mixed 
Mat’l for Decommissioning

æRequest for Approval of NFA for 
AOC-H, Contaminated Soil Near 
Bldg 24

æENE Landfill Final Construction 
Report and Request for NFA

æRequest for NFA for SWMU 745 Bldg 
214 Sump

DescriptionDescription PlanPlan ActualActual

03/30/01

07/02/01

09/28/01

09/28/01

09/28/01

11/27/00

10/13/00

10/13/00
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Release Site StatusRelease Site Status

æ Total ANL-E EM Release Sites           520

» Completed prior to FY99 463

» Total SWMU’s on Permit              57   

» NFA  Approval Received from IEPA        37
» NFA request under Review by IEPA           5

» FY02-03 Projected Completions/NFA       15
Requests               



16######11111111

FY01 Major AccomplishmentsFY01 Major Accomplishments
D&D Projects

æTen of Twelve Planned Facility Assessments & 
Cleanups Completed in FY01

æScope Deferred Due to Budget Constraints for Two 
Cleanups not Completed (Bldg. 301, Caves 1&2)

æAlternate Scope Substituted at Bldg. 301 in FY01
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FY01 Major AccomplishmentsFY01 Major Accomplishments
(D&D Projects continued)

æBuilding 310 Retention Tanks
» Field Work Started 
» 7 of 10 Tanks Disposed

æ60” Cyclotron Facility
» Last  Four Facility Cleanups Completed
» Project Completed 
» Final Report Issued
» Independent Verification Survey Completed
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FY01 Major AccomplishmentsFY01 Major Accomplishments))

(D&D Projects continued)
æJuggernaut Characterization Field Work 

Completed

æZPR Characterization Field Work Completed

æBldg. 301 Field Work Started
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Juggernaut Reactor spent fuel rod storage tubes
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Juggernaut Reactor Plant Facilities and Waste Management crew 
removing asbestos tile from wooden platform on top of reactor
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60” Cyclotron D&D worker disassembling & decontaminating hydraulic saw unit 
used to cut Cyclotron yoke & magnet section
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Bldg. 310 Tanks -
Industial Hygiene 

Technician is 
sampling air inside 

tank
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Photo shows typical waste retention tank, with associated inlet piping
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Bldg. 301 Hot Cell -
D&D technicians are 

dismantling a shielded 
cave window
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Bldg. 301 Hot Cell -
Worker installing a chiller 
unit to mitigate heat stress
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Milestone DescriptionMilestone Description

æBldg. 310 Tanks Field Work Started

æ60” Cyclotron Completed

æBldg 301 Field Work Started

æZPR 6&9 Characterization 
Completed

æJuggernaut Characterization 
Completed

PlanPlan

FY 01 MilestonesFY 01 Milestones
D&DD&D

ActualActual

10/02/00 09/25/00

02/28/01 03/16/01

03/06/01 06/22/01

04/30/01 06/01/01

05/31/01 08/31/01
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Argonne National Laboratory Argonne National Laboratory -- EastEast
FY01 PerformanceFY01 Performance

In February and subsequent months ACWP is increased by $25K of scope for ORISE

Oct Nov De c J a n F e b Ma r Apr Ma y J un J ul Aug S e p

BCWS 481 983 1,408 2,077 2,647 3,459 4,212 4,982 5,969 6,890 7,835 8,347

BCWP 548 1,138 1,433 1,860 2,248 2,711 3,089 3,767 4,589 5,686 6,909 7,756

ACWP 512 1,132 1,440 1,941 2,375 2,777 3,069 3,644 4,238 5,647 6,898 8,176

SV 67 155 25 -217 -399 -748 -1,123 -1,215 -1,380 -1,204 -926 -591

CV 36 6 -7 -81 -127 -66 20 123 351 39 11 -420

SV% 13.93% 15.77% 1.78% -10.45% -15.07% -21.62% -26.66% -24.39% -23.12% -17.47% -11.82% -7.08%

CV% 6.57% 0.53% -0.49% -4.35% -5.65% -2.43% 0.65% 3.27% 7.65% 0.69% 0.16% -5.42%

Argonne National Laboratory - East
EM-40 Program
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Schedule Variance AnalysisSchedule Variance Analysis

Variance Explanation:  Variance is within the threshold

BCWP = $7,756KBCWP = $7,756K SV = $ -590SV = $ -590BCWS = $8,346KBCWS = $8,346K
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Cost Variance AnalysisCost Variance Analysis

BCWP = $7,756K      ACWP = $8,176K       CV=$ -420KBCWP = $7,756K      ACWP = $8,176K       CV=$ -420K

Variance Explanation: Variance is within the 
threshold.
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Uncosted SummaryUncosted Summary

UNCOSTED SUMMARY
$ x 1,000

Uncosted Summary
as of September 30, 2001

Current Year Uncosted Obligations

Category Prior Current Total Current Approved
and Year Year Funds Year Contractor Work

Installation Carryover Obligations Available Costs Encumb Scope Unencum Total
ANL-E 1,555 9,808 11,363 8,176 2,506 681 0 3,187
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Contractor InformationContractor Information
Argonne National LaboratoryArgonne National Laboratory

Contractor Names Type of
Contract

Budget for FY01
(in 000s)

% of FY01 EM-
40 Subcontracts

Contract Term Contract
Status

D&D Projects

MOTA Corp.   Time &Material $106K           5% 11/20/00-08/01/01 Ongoing

Remedial  Projects

Continental Farms Fixed Unit Price $440K          18% 10/01/00-9/30/01 Completed

Waste Disposal Fixed Unit Price $500K          22% 10/01/00-9/30/01 In process

R. W. Collins Fixed Unit Price $750K          33% 10/01/00-9/30/01 Completed

Patrick Engineering Fixed Unit Price $100K            4% 10/01/00-9/30/01 Completed

Paragon Analytical
Services

Fixed Unit Price $394K          17.3% 10/01/00-9/30/01 Completed

Applied Natural
Sciences, Inc.

Fixed Unit Price $18K              .7% 10/01/00-9/30/01 Completed

URS Group Fixed Unit Price $75K 3.3% 06/01/01-09/30/01 In process

Total $2,341K 100%



32######11111111

Stakeholder InvolvementStakeholder Involvement
æ Communication with stakeholders:

» Periodic meetings with Community Leaders Round 
Table (CLRT)

æ Business Relationships Enhanced:
» Two workout sessions and several informal telephone 

updates conducted with Illinois EPA.

» Regulatory permit received from State Fire Marshall 
for old Underground Storage Tank uncovered during 
remrdiation at AOC-F

» U.S. EPA Region 5 Award given to  ANL as the most 
progressive facility in the Corrective Action Program
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Safety and Health FY01Safety and Health FY01
æLost Workday Case Rate for all ANL was 1.44
æSix Occurrence Reports 

» 317 Area Personnel Contamination at the Deep Vault, 
Off Normal (2)

» ENE Landfill Dump Truck Overturn Incident, Off Normal

» Bldg. 310 HEPA Filter Incident, Off Normal

» Radon Incident 10/26/00, Unusual

» ENE Landfill Archaeological Site Incident, Unusual
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Radon Gas Exposure
Cyclotron D&D Project

æOn 10-26-2000, an  8 mCi (estimated) Ra-226 
liquid source (legacy waste item) was opened 
as part of a neutralization process 

æ7 D&D Workers were Exposed to Radon Gas, 
Doses  Ranged from 3 to 106 mrem
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Radon Gas Exposure
Cyclotron D&D Project

æ66 ANL Corrective Actions

» 62 Complete

» 4 Open, On Schedule

æ20 DOE NTS Corrective Actions

» 16 Complete

» 4 Open, On Schedule
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Project Status Against Baseline  Project Status Against Baseline  

æBaseline 
» ERAP Baseline Completion Date FY03
» 12 SWMUs Left to Request NFA in FY02-03
» D&D Work to be Terminated in FY 2002
» D&D Program 87% Complete 09/30/01
» Bldgs. 301, 315, 335 Not Finished
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IssuesIssues

æTermination of D&D Increases Costs & Risks
æBacklog of D&D Growing as “Pipeline” Fills
æFunding, Path Forward Needed for RH-TRU 

Waste
æStakeholder, External Regulations Impacts of 

D&D Shutdown Unknown
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FY 2002 Look AheadFY 2002 Look Ahead
æ RCRA Projects

» Deep Vault Demolition
» SWMU 744, Suspect Landfill Cleanup
» O&M
» 320 Shooting Range Cleanup
» Lime Sludge Removal

æ D&D Projects
» Complete Bldg 301 Task 1
» Complete Bldg 310 Project
» Complete Juggernaut & ZPR Characterization 

Reports
» Transition to S&M Mode



39######11111111

Key Selected DOEKey Selected DOE--CH & ANL Oversight CH & ANL Oversight 
SystemsSystems

æContract Performance and Evaluation
» Appendix B Performance Expectations
» ANL Self Assessment
» DOE Evaluation

æEM Program Planning, Reporting, Evaluation
» EM Baseline & Change Control Procedures
» Annual Work Authorizations
» Program Reviews
» IPABS
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Key Selected DOEKey Selected DOE--CH & ANL Oversight CH & ANL Oversight 
Systems (continued)Systems (continued)

æEM Project Control
» Monthly Reports
» Highlights Reports
» AAO Operational Awareness
» Periodic DOE/ANL Reviews
» CO Direction Letters
» External Regulation & DOE Directives

æSafety& Security Related Systems
» ANL ISM System Verified, All Corrective Actions 

Completed
» ANL Completed Division Level ISM Reviews
» ORPS & Lessons Learned
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Key Selected DOEKey Selected DOE--CH & ANL Oversight CH & ANL Oversight 
Systems (continued)Systems (continued)

æSafety& Security Related Systems (cont’d)
» PAAA/NTS
» Cyber Security Program Plan of FY01 Major 

Improvement
» HQ Counter Intelligence Review, Corrective 

Actions Completed
» External Regulation & DOE Directives
» Safeguards & Security is Contract PM, at 

SeCon 3 Since 9/11
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Key Selected DOEKey Selected DOE--CH & ANL Oversight CH & ANL Oversight 
Systems (continued)Systems (continued)

æOther CH Management Systems
» CH Strategic Plan, AAO Business/Unit 

Performance Plans
» AAO QA Program Plan
» FRAMS at CH and AAO
» Facility Rep Program
» Operational Awareness Plan
» AAO SOP’s
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60” Cyclotron D&D worker disassembling & decontaminating hydraulic saw unit 
used to cut Cyclotron yoke & magnet section
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Bldg. 310 Tanks -
Industial Hygiene 

Technician is 
sampling air inside 

tank
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Photo shows typical waste retention tank, with associated inlet piping
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Bldg. 301 Hot Cell -
D&D technicians are 

dismantling a shielded 
cave window
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Bldg. 301 Hot Cell -
Worker installing a chiller 
unit to mitigate heat stress
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Milestone DescriptionMilestone Description

æBldg. 310 Tanks Field Work Started

æ60” Cyclotron Completed

æBldg 301 Field Work Started

æZPR 6&9 Characterization 
Completed

æJuggernaut Characterization 
Completed

PlanPlan

FY 01 MilestonesFY 01 Milestones
D&DD&D

ActualActual

10/02/00 09/25/00

02/28/01 03/16/01

03/06/01 06/22/01

04/30/01 06/01/01

05/31/01 08/31/01
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Argonne National Laboratory Argonne National Laboratory -- EastEast
FY01 PerformanceFY01 Performance

In February and subsequent months ACWP is increased by $25K of scope for ORISE

Oct Nov De c J a n F e b Ma r Apr Ma y J un J ul Aug S e p

BCWS 481 983 1,408 2,077 2,647 3,459 4,212 4,982 5,969 6,890 7,835 8,347

BCWP 548 1,138 1,433 1,860 2,248 2,711 3,089 3,767 4,589 5,686 6,909 7,756

ACWP 512 1,132 1,440 1,941 2,375 2,777 3,069 3,644 4,238 5,647 6,898 8,176

SV 67 155 25 -217 -399 -748 -1,123 -1,215 -1,380 -1,204 -926 -591

CV 36 6 -7 -81 -127 -66 20 123 351 39 11 -420

SV% 13.93% 15.77% 1.78% -10.45% -15.07% -21.62% -26.66% -24.39% -23.12% -17.47% -11.82% -7.08%

CV% 6.57% 0.53% -0.49% -4.35% -5.65% -2.43% 0.65% 3.27% 7.65% 0.69% 0.16% -5.42%

Argonne National Laboratory - East
EM-40 Program
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Schedule Variance AnalysisSchedule Variance Analysis

Variance Explanation:  Variance is within the threshold

BCWP = $7,756KBCWP = $7,756K SV = $ -590SV = $ -590BCWS = $8,346KBCWS = $8,346K
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Cost Variance AnalysisCost Variance Analysis

BCWP = $8,346K      ACWP = $8,176K       CV=$ -420KBCWP = $8,346K      ACWP = $8,176K       CV=$ -420K

Variance Explanation: Variance is within the 
threshold.
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Uncosted SummaryUncosted Summary

UNCOSTED SUMMARY
$ x 1,000

Uncosted Summary
as of September 30, 2001

Current Year Uncosted Obligations

Category Prior Current Total Current Approved
and Year Year Funds Year Contractor Work

Installation Carryover Obligations Available Costs Encumb Scope Unencum Total
ANL-E 1,555 9,808 11,363 8,176 2,506 681 0 3,187
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Contractor InformationContractor Information
Argonne National LaboratoryArgonne National Laboratory

Contractor Names Type of
Contract

Budget for FY01
(in 000s)

% of FY01 EM-
40 Subcontracts

Contract Term Contract
Status

D&D Projects

MOTA Corp.   Time &Material $106K           5% 11/20/00-08/01/01 Ongoing

Remedial  Projects

Continental Farms Fixed Unit Price $440K          18% 10/01/00-9/30/01 Completed

Waste Disposal Fixed Unit Price $500K          22% 10/01/00-9/30/01 In process

R. W. Collins Fixed Unit Price $750K          33% 10/01/00-9/30/01 Completed

Patrick Engineering Fixed Unit Price $100K            4% 10/01/00-9/30/01 Completed

Paragon Analytical
Services

Fixed Unit Price $394K          17.3% 10/01/00-9/30/01 Completed

Applied Natural
Sciences, Inc.

Fixed Unit Price $18K              .7% 10/01/00-9/30/01 Completed

URS Group Fixed Unit Price $75K 3.3% 06/01/01-09/30/01 In process

Total $2,341K 100%
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Stakeholder InvolvementStakeholder Involvement
æ Communication with stakeholders:

» Periodic meetings with Community Leaders Round 
Table (CLRT)

æ Business Relationships Enhanced:
» Two workout sessions and several informal telephone 

updates conducted with Illinois EPA.

» Regulatory permit received from State Fire Marshall 
for old Underground Storage Tank uncovered during 
remrdiation at AOC-F

» U.S. EPA Region 5 Award given to  ANL as the most 
progressive facility in the Corrective Action Program
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Safety and Health FY01Safety and Health FY01
æLost Workday Case Rate for all ANL was 1.44
æSix Occurrence Reports 

» 317 Area Personnel Contamination at the Deep Vault, 
Off Normal (2)

» ENE Landfill Dump Truck Overturn Incident, Off Normal

» Bldg. 310 HEPA Filter Incident, Off Normal

» Radon Incident 10/26/00, Unusual

» ENE Landfill Archaeological Site Incident, Unusual
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Radon Gas Exposure
Cyclotron D&D Project

æOn 10-26-2000, an  8 mCi (estimated) Ra-226 
liquid source (legacy waste item) was opened 
as part of a neutralization process 

æ7 D&D Workers were Exposed to Radon Gas, 
Doses  Ranged from 3 to 106 mrem
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Radon Gas Exposure
Cyclotron D&D Project

æ66 ANL Corrective Actions

» 62 Complete

» 4 Open, On Schedule

æ20 DOE NTS Corrective Actions

» 16 Complete

» 4 Open, On Schedule
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Project Status Against Baseline  Project Status Against Baseline  

æBaseline 
» ERAP Baseline Completion Date FY03
» 12 SWMUs Left to Request NFA in FY02-03
» D&D Work to be Terminated in FY 2002
» D&D Program 87% Complete 09/30/01
» Bldgs. 301, 315, 335 Not Finished
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IssuesIssues

æTermination of D&D Increases Costs & Risks
æBacklog of D&D Growing as “Pipeline” Fills
æFunding, Path Forward Needed for RH-TRU 

Waste
æStakeholder, External Regulations Impacts of 

D&D Shutdown Unknown
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FY 2002 Look AheadFY 2002 Look Ahead
æ RCRA Projects

» Deep Vault Demolition
» SWMU 744, Suspect Landfill Cleanup
» O&M
» 320 Shooting Range Cleanup
» Lime Sludge Removal

æ D&D Projects
» Complete Bldg 301 Task 1
» Complete Bldg 310 Project
» Complete Juggernaut & ZPR Characterization 

Reports
» Transition to S&M Mode
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Key Selected DOEKey Selected DOE--CH & ANL Oversight CH & ANL Oversight 
SystemsSystems

æContract Performance and Evaluation
» Appendix B Performance Expectations
» ANL Self Assessment
» DOE Evaluation

æEM Program Planning, Reporting, Evaluation
» EM Baseline & Change Control Procedures
» Annual Work Authorizations
» Program Reviews
» IPABS
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Key Selected DOEKey Selected DOE--CH & ANL Oversight CH & ANL Oversight 
Systems (continued)Systems (continued)

æEM Project Control
» Monthly Reports
» Highlights Reports
» AAO Operational Awareness
» Periodic DOE/ANL Reviews
» CO Direction Letters
» External Regulation & DOE Directives

æSafety& Security Related Systems
» ANL ISM System Verified, All Corrective Actions 

Completed
» ANL Completed Division Level ISM Reviews
» ORPS & Lessons Learned
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Key Selected DOEKey Selected DOE--CH & ANL Oversight CH & ANL Oversight 
Systems (continued)Systems (continued)

æSafety& Security Related Systems (cont’d)
» PAAA/NTS
» Cyber Security Program Plan of FY01 Major 

Improvement
» HQ Counter Intelligence Review, Corrective 

Actions Completed
» External Regulation & DOE Directives
» Safeguards & Security is Contract PM, at 

SeCon 3 Since 9/11
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Key Selected DOEKey Selected DOE--CH & ANL Oversight CH & ANL Oversight 
Systems (continued)Systems (continued)

æOther CH Management Systems
» CH Strategic Plan, AAO Business/Unit 

Performance Plans
» AAO QA Program Plan
» FRAMS at CH and AAO
» Facility Rep Program
» Operational Awareness Plan
» AAO SOP’s


